

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Warangal District Phase IX -Package No.AP 211XLB02 - Change of Nomenclature of the work as "C/o Causeway Across Devaruppala vagu @ 1/070 on Road from PWD road Devaruppala to Visnoor PWD road, Devaruppala (M)" in Warangal District - Amendment - Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1420

Dated.02-09-2011
Read the following:-

- 1) G.O.Ms.No.330,PR&RD (Progs.II) Dept, Dt. 17.9.2010
- 2) From the ENC (PR), PMGSY, Hyd, Lr.No.W16/DEE.IV/ Ph.IX/WGL/AP 21IXLB02/Nomenclature - Change/2010-2011, Dated. 30.06.2011.

<<>>

O R D E R:

The following Amendment is issued to the G.O.Ms .No.330, PR&RD (Progs.II) Dept, Dated.17.09.2010 changing the nomenclature towards Left over Bridges on PMGSY Roads under Phase -IX at Sl.No.277 with the same estimate cost.

AMENDMENT

FOR THE WORDS	READ AS
Construction of Causeway Across Devaruppala vagu @ 1/070 on Road from PWD road Devaruppala to Visnoor PWD road, Devaruppala (M), in Warangal District	Construction of Bridge Across Devaruppla Vagu @ 1/070 on Road from PWD road Devaruppla to Visnoor PWD road, Devaruppala (M) in Warangal District.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER